

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	4 July 2026
Team ID	
Project Name	Comprehensive Analysis and Dietary Strategies with Tableau: A College Food Choices Case Study
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection	USN-1	Collect the College Food Choices dataset from survey data.	2	High	
Sprint-1	Data Collection	USN-2	Import the dataset into Tableau.	1	High	
Sprint-1	Data Preparation	USN-3	Remove missing values from the dataset.	3	High	
Sprint-1	Data Preparation	USN-4	Create calculated fields and organize data.	3	Medium	
Sprint-1	Data Preparation	USN-5	Handle duplicate and inconsistent records.	3	High	
Sprint-2	Data Visualization	USN-6	Create bar charts for dietary analysis.	2	High	
Sprint-2	Data Visualization	USN-7	Create pie charts for food category distribution.	2	Medium	
Sprint-2	Data Visualization	USN-8	Create line charts for trend analysis.	2	Medium	
Sprint-2	Dashboard Development	USN-9	Develop interactive Tableau dashboards.	5	High	
Sprint-2	Reporting	USN-10	Create dashboard story and final report.	5	High	

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	12	6 Days	6 Jun 2026	9 Jun 2026	12	9 Jun 2026
Sprint-2	16	6 Days	10 Jun 2026	14 Jun 2026	16	14 Jun 2026
Sprint-3	14	6 Days	13 Jun 2026	18 Jun 2026	14	18 Jun 2026
Sprint-4	10	6 Days	20 Jun 2026	30 Jun 2026	10	30 Jun 2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\text{Sprint duration}}{\text{velocity}} = \frac{13}{12} = 1.08$$

1.08(Story points per sprint)

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>